CHANGE REQUEST NO. 1 TO STATEMENT OF WORK

This Change Request is made on 20 October 2023 between Brightwave Systems Private Limited and Orion Retail Limited and varies the Statement of Work dated 3 April 2023.

1. The due date of Milestone 1 under the Statement of Work is changed from 15 December 2023 to 31 January 2024.

2. All other terms of the Statement of Work remain unchanged.

Signed by Brightwave Systems Private Limited (Authorised Signatory: P. Nair)

Signed by Orion Retail Limited (Authorised Signatory: S. Bhatia)