From: A. Mehta <mehta@kestrel.example>
To: R. Rao <rao@vardhan.example>
Date: 25 April 2024
Subject: Go-live date
We are not able to complete user acceptance testing by 30 June 2024. We propose to move the go-live to 15 August 2024.
From: R. Rao <rao@vardhan.example>
To: A. Mehta <mehta@kestrel.example>
Date: 28 April 2024
Subject: Re: Go-live date
We cannot agree to 15 August 2024. We can go live on 31 July 2024 if the amendment is signed this month.